
Open Jobs
Week of:

Monday, October 20, 2014

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Construction 514 1002 beam pipe handrail 10/10/2014 Pendzick7    T |  |  RHIC Carpenter

Construction 226 Install hand rails (56Mhz) 10/3/2014 Pendzick8      |  |  CAD Carpenter

Construction 1355 Install stands 10/3/2014 Pontieri9      |  |  BLIP Carpenter

Construction 244 Scaffold removal 10/17/2014 Phillips10    T |  |  PHNX Carpenter

Construction 242 5-cell platform 10/17/2014 Phillips11   W F|  |  ECX Carpenter

Construction 9953 Repair 1012 roof 12/20/2013 Pendzick12      |  |  RHIC Carpenter

Construction 459 Install ship's ladder / gate 8/22/2014 Phillips13      |  |  ECX Carpenter

Construction 8760 Saftey railing on top west labyrinth 10/17/2014 Pendzick14      |  |  STAR Carpenter

Construction 238 U-line cap 10/17/2014 Phillips15 MT   |  |  ATR Carpenter

Construction 473 Remove walls 1002-D 10/17/2014 Pendzick16      |  |  LERC Carpenter

Construction 243 Survey beam pipe & C.M. 10/17/2014 Phillips22  TW  |  |  PHNX Survey

Construction 392 Crane rails 7/18/2014 Pendzick23      |  |  STAR Survey

Construction 496 Survey BILP beam line 9/26/2014 Pontieri24   W F|  |  BLIP Survey

Construction 1451 Locate equipment 7/25/2014 Pendzick25  TW  |  |  EBIS Survey

Construction 8053 Survey elecations 1010 & 1012 5/30/2014 Pendzick26    TF|  |  RHIC Survey

Construction 8052 Beam line controls 5/30/2014 Pearson27      |  |  NSRL Survey

Construction 419 Survey Vac. Boxes 10/10/2014 Pendzick28    T |  |  P2P Survey

Construction 8461 Survey 2 o'clock area 5/23/2014 Folz29   W  |  |  CEC Survey

Construction 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

Construction 438 Cathode survey 7/18/2014 Phillips31  T T |  |  ECX Survey

Construction 215 Preliminary beamline layout 9/12/2014 Pendzick32      |  |  ATF Survey

Construction 425 Survey vac. Box & RP's 10/17/2014 Pendzick33  T   |  |  P2P Survey

Construction 519 Test move 1007 DX 10/17/2014 Pendzick34    T |  |  RHIC Survey

Maintenance 4942 PMs Gen's 912-A, cranes 5/28/2004 Pendzick39   WTF|  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC lighting 8/1/2003 Pendzick40      |  |  CAD Electrician

Construction 703 Replace rusted tray arms (912) 9/6/2013 Pendzick41      |  |  AGS Electrician

Construction 1003 911-B room 220 power NAS racks 10/10/2014 Pendzick42 MT   |  |  AGS Electrician

Construction 811 911-B room 220 4 racks power UPS's 10/10/2014 Pendzick43   WTF|  |  AGS Electrician

Construction 106 927 replace panel 42-4-5-1 10/17/2014 Pendzick44 MTW  |  |  AGS Electrician

Construction 911 A18 replace Cryo UPS 10/10/2014 Pendzick45 MT TF|  |  AGS Electrician

Construction 1103 Run power to chromalox heaters 10/17/2014 Folz46 M    |  |  CEC Electrician

Construction 1021 930 UEB replace panel 1L-41-PP10 10/17/2014 Pendzick47      |  |  AGS Electrician

Construction 804 1002 IR outlet 9/5/2014 Folz48  TWTF|  |  CEC Electrician

Construction 408 Replace PNL @ col. M-26 6/20/2014 Pendzick49      |  |  AGS Electrician

Construction 609 1007-W outlet / 1010-A heat trace / 
outlet

10/3/2014 Pendzick50      |  |  RHIC Electrician

Construction 702 9198 replace panel - tier 1 10/17/2014 Pendzick52 MTW  |  |  AGS Electrician

Construction 9946 EEBA crane repair 12/6/2013 Pendzick54      |  |  FES Electrician

Construction 1489 Condo install duplex in R10 box 9/25/2014 Phillips55 M    |  |  ECX Electrician
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Maintenance 512 Disconnect / connect motors 10/10/2014 Pendzick56   W  |  |  AGS Electrician

Construction 422 Disconnect power 1002-D 10/17/2014 Pendzick57   W  |  |  LERC Electrician

Construction 409 Up-grade power to 967 5/23/2014 Pendzick58      |  |  AGS Electrician

Construction 58 Inspect EEBA crane cracks 5/9/2014 Pendzick59      |  |  AGS Rigging

Construction 306 RHIC alcoves GFEP breakers 9/19/2014 Pendzick60      |  |  RHIC Electrician

Construction 237 1002 shielding 10/17/2014 Folz61 M   F|  |  CEC Rigging

Construction 484 1006 & 1008 set blocks for load bank 9/19/2014 Pendzick62      |  |  RHIC Rigging

Construction 225 Handrail and cover plate (56 MHz) 10/3/2014 Pendzick63      |  |  RHIC Rigging

Construction 6491 Remove trench plates 9/26/2014 Phillips64      |  |  ECX Rigging

Construction 241 Rig U-line cap coating 10/17/2014 Phillips65 M    |  |  ATR Rigging

Dismantle 607 Strip MPS 10/3/2014 Pendzick66      |  |  FES Rigging

Construction 518 Install QPA's 1004-B 10/17/2014 Pendzick67    T |  |  RHIC Rigging

Construction 8919 Assist AGS 12/6/2013 Pendzick68      |  |  AGS Rigging

Construction 494 Assist welder 9/26/2014 Pendzick69  T   |  |  P2P Rigging

Construction 240 Assist with shielding 10/10/2014 Pendzick70 M    |  |  RHIC Rigging

Construction 466 Sort blocks in yard 8/22/2014 Pendzick71  TW  |  |  FES Rigging

Dismantle 477 Clean up 9/12/2014 Pendzick72      |  |  FES Rigging

Construction 421 Deliver beam dump 10/17/2014 Folz73 M    |  |  CEC Rigging

Construction 424 Load test shield 10/17/2014 Pendzick74  T   |  |  P2P Rigging

Construction 8152014 PM's cranes and generators 8/15/2014 Pendzick75 MTWT |  |  FES Rigging

Construction 1354 Bring equipment to BLIP tunnel 10/3/2014 Pendzick76  T   |  |  BLIP Rigging

Dismantle 1544 Strip north/west building 10/3/2014 Pendzick77   WTF|  |  FES Rigging

Construction 417 Set Vac. Box 10/3/2014 Pendzick78   W  |  |  P2P Rigging

Construction 224 704 MHz coax 10/3/2014 Folz83      |  |  CEC Mechanical Tech

Construction 8759 Nitrogen line / beam pipe support west 10/10/2014 Pendzick87 MTWTF|  |  STAR Mechanical Tech

Construction 63 Fab coils 5/16/2014 Folz88      |  |  CEC Mechanical Tech

Construction 7347 Septum Mods 10/17/2014 Pearson89     F|  |  NSRL Mechanical Tech

Construction 1357 Hot cell plug 10/10/2014 Pontieri90      |  |  BLIP Mechanical Tech

Construction 510 Work in  tunnel 10/10/2014 Pendzick91 MT   |  |  BLIP Mechanical Tech

Dismantle 156 MPS removals 6/27/2014 Pendzick92      |  |  FES Mechanical Tech

Construction 201 Modify shielding 8/29/2014 Pendzick93 M WTF|  |  RHIC Mechanical Tech

Construction 152 Dipole water etc 6/27/2014 Phillips94   WT |  |  ECX Mechanical Tech

Construction 515 Assemble stands 10/10/2014 Pendzick95 M    |  |  P2P Mechanical Tech

Construction 180 Clear ANDY equipment 8/8/2014 Folz96      |  |  CEC Mechanical Tech

Construction 497 Repair UTH-2 leak 10/17/2014 Phillips98  T   |  |  ATR Mechanical Tech

Construction 404 Disc. Detection drives 9/5/2014 Pendzick99      |  |  STAR Mechanical Tech

Construction 1463 Escort contractor 8/8/2014 Pendzick102 M    |  |  FES Electronic Service

Construction 486 Power supply maintenance 9/25/2014 Phillips103 MTWTF|  |  ATR Electronic Service

Construction 457 Install and wire in water mats in water 
cooled power supplies

9/12/2014 Folz104   W  |  |OT ATR Electronic 
Services

Construction 447 Antenna research 8/8/2014 Pendzick105      |  |  CAD Electronic Service
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Construction 499 Jet target Win cc 10/10/2014 Rosas106 MTWTF|  |OT JET Electronic Service

Construction 96 Tune jump reg. card testing 4/18/2014 Pendzick107      |  |OT AGS Electronic Service

Construction 4617 Assist RF (Rich shift work & OT) 3/21/2008 Zaltsman108      |  |OT AGS Electronic Service

Construction 498 Test OPPIS control system 10/17/2014 Rosas109 MT T |  |  LINA Electronic Service

Construction 500 Populate 2nd warm snake board 10/17/2014 Rosas110     F|  |  AGS Electronic Service

Construction 488 Populate FPGA board 9/25/2014 Rosas111      |  |  AGS Electronic Service

Construction 1483 PLC magnet klixon interlock system 9/12/2014 Phillips112 MTWTF|  |OT ECX Electronic Service

Construction 1545 Install plugs 10/17/2014 Pontieri113   W  |  |  BLIP Electronic Service

Construction 478 Rewrite  NSRL white sheets 9/19/2014 Pearson115      |  |  NSRL Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Maintenance 98 MCW pump repair 9/19/2014 Pendzick132      |  |  STAR Water Systems

Maintenance 112 STAR TPC PH meter 1/24/2014 Scaduto133      |  |  STAR Water Systems

Maintenance 67 1010 fan shaft 6/27/2014 Phillips134      |  |  ELNS Water Systems

Maintenance 72 Bristol display 7/3/2014 Pendzick135 MT TF|  |  AGS Water Systems

Maintenance 14105 Drain CHW pump 911 10/3/2014 Pendzick136  T   |  |  AGS Water Systems

Maintenance 14108 Beam dump piping CEC 10/10/2014 Folz137      |  |  CEC Water Systems

Maintenance 83 LINAC cavity pump 5 repair 8/8/2014 Pendzick138      |  |  AGS Water Systems

Maintenance 14107 902 HX cleaning 10/10/2014 Scaduto139      |  |  RMD Water Systems

Maintenance 303 PLC documentation 3/21/2014 Scaduto140      |  |  AGS Water Systems

Maintenance 14102 STAR tower fill 10/3/2014 Pendzick141 MTWTF|  |  STAR Water Systems

Maintenance 86 10th station pump rebuild 8/15/2014 Pendzick142      |  |  AGS Water Systems

Maintenance 141011 CEC repair 10/17/2014 Folz143 MTWTF|  |  CEC Water Systems

Construction 78 RHIC RF balance system 7/11/2014 Pendzick144      |  |  RHIC Water Systems

Construction 517 Replace hoses in P.S. for B1 quad 10/17/2014 Pendzick145   W  |  |  AGS Water Systems

Maintenance 62 Fill DI cartridges 6/6/2014 Pendzick146      |  |  AGS Water Systems

Maintenance 710 LINAC PLC replacement 7/25/2014 Pendzick147      |  |  AGS Water Systems

Maintenance 812 DCCT cooling hook up 8/22/2014 Phillips148      |  |  ECX Water Systems

Maintenance 14109 Booster RF power supply hook up 10/10/2014 Pendzick149      |  |  AGS Water Systems

Maintenance 116 Install M.M. temp. transmitter 1/24/2014 Pendzick150      |  |  AGS Water Systems

Maintenance 97 Choke control wiring 9/19/2014 Pendzick151      |  |  AGS Water Systems

Maintenance 14106 Clean 930 oil/water separator 10/3/2014 Pendzick152 M WTF|  |  AGS Water Systems
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